
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:47 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 280 Date: 07-Jun-2013 Friday

Approved Date:

Shift Hours: 08:00 am 07:00 pm Break: 01:00 Over Time: 02:00

Const Calendar Day: 368

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, hot, light wind in the afternoon

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP CCO meeting 0900-1000. Accompany PB (mechanical/electrical designers) to the tower head to
assess the elevator enclosure/aviation light interference. Track progress of FWS mechanical piping and
dehumidification unit installation. Oversee cable system painting activities along the north barrier of the
WB bridge. Misc MEP paperwork and write diaries.

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Diary: Dispute

Main Cable Painting

The following is the status of the completed cable system painting at COB today.

1.Cable inside the containment between CB 100N and 104N: Gravel gray Noxyde complete and has
been bought off, except for two blister which have been marked. O.k. to DTM following cleaning of
overspray.
2.Suspenders at PP 100N and 102N: Gravel gray Noxyde complete, o.k. to DTM.
3.Suspender at PP 98N: DTM repaired with gravel gray Noxyde, ok to DTM repairs. Interfine 979 on
bracket complete
4.Suspender at PP 96N: Gravel gray Noxyde mistakenly painted over finished DTM in some locations .
O.k. to DTM over Noxyde. Interfine on bracket complete
5.Suspender at PP 94N: Gravel gray Noxyde complete. O.k. to DTM over Noxyde. Interfine on bracket
complete
6.Suspender at PP 92N: Gravel gray Noxyde complete. O.k. to DTM over Noxyde. Interfine on bracket
complete
7.Suspender at PP 90N: Gravel gray Noxyde complete on east suspenders, blue gray Noxyde on west
suspenders complete. O.k. to next coat. Interfine on bracket complete
8.Suspenders at PP 78N to 88N: Blue gray Noxyde complete. Has not been bought off . Stuart Ross will
buy off tomorrow.
9.PP 76N: Pegalink on suspenders complete, had not been bought off .
10.PP 64N through 70N: Interfine 200 on top of bracket and around split collars complete . Has not been
bought off.
11.PP 104S through 116S: various degrees of striping Interzinc 22HS olive green galvanizing repair.

Scott Ross took conditions at 1210 at PP 90N (RH 73.8; Ambient Temp 62.3; Steel Temp 64.7; Dew Point

081 0-000-000.081

Page 1 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 280 Date: 07-Jun-2013 Friday

53.9; Delta 10.8). The Interzinc 200 was mixed at 1440, Part A NM53780UH, Part B NA46620H.

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

Bike Path Piping

Tim Esqwuivel and Josh Johnson spent the shift welding the 2 1/2" DW line west of PP 69S along the bike
path.

125 0-000-000.125

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Mechanical Piping

The FWS crew, along with Jim Perry, spent the shift installing and welding the 4" CA line east of PP 99
along the bike path.

Barry Mullaney spent the shift welding utility outlets on sections of 4" line to be install along the bike path.

126 0-000-000.126

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Steve Moseley, Steve Gwizdak, Ignacio Aranda, and Mark Yip spent the shift installing duct work inside
the cable splay chamber, east anchorage, WB bridge.

128 0-000-000.128

Bid Item: 002 0-IPP-EFA.045CCO-045 Installation & Handling of Painted Pipe FA

CERTIFIED COATINGS COMPANY

Diary: Dispute

DIP Painting

Rubin Soto and Danny Gorman spent approximately 2.5 hours blasting several lengths of 10" DIP recently
delivered to Pier 7. This pipe is to be used to finish the expansion loop at PP 126.

002 0-IPP-EFA.045

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR EARL CLAYBORNIronworker 2.00 0.00 0.00 2.00

JNM WAI KIT LAIIronworker 1.00 0.00 0.00 1.00

JNM GUOWU CHENIronworker 1.00 0.00 0.00 1.00
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Diary: Dispute

Mechanical Piping

Kit Lai and Guowu Chen spent the last hour of their shift grinding the locations of CB 19 where sole plates
and pipe support clips are to be welded. Rick Clarborn spent approximately 2 hours laying out the
locations of these sole plates and pipe support clips.

This may be extra work at force account because these sole plates and pipe support clips were to be
installed at the fabrications shops in China. The force account is the difference between to costs of the
shop welding in China and the costs of field welding the material.

001 0-MSI-EFA.187
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